http://

Project manager Adi Gonen

Project dates May 17, 2016 - Jun 14, 2016

Completion0%Tasks14Resources4

Tasks


Name	Begin date	End date	
finish textbox	5/17/16	5/19/16	
NumericBox	5/22/16	5/30/16	
general help	5/31/16	6/7/16	
Testing	6/8/16	6/9/16	
Button	5/17/16	5/23/16	
MessageBox	5/24/16	5/29/16	
General assistance	5/17/16	6/13/16	
Panel, container	5/17/16	5/30/16	
Debuging	6/1/16	6/1/16	
general help	6/2/16	6/8/16	
Input – observer	5/17/16	5/23/16	
decorator-boarder	5/24/16	5/30/16	
Finish gagets!	5/31/16	5/31/16	
general ui	5/31/16	6/7/16	

Resources

Name	Default role
Adi Gonen	project manager
Erez Geva	developer
Peleg BN	developer
Majod	developer

3

Gantt Chart



5

Resources Chart

